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Project Status  December 2019 
Project Phase % Completion Completion Date 

Design  15% October 2020 
Construction 0% FY 21 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 5B – Forest Road Connection                                             FY20 CIP Update 

KEY FEATURES: 

Consultant: Kimley-Horn and 

Associates (KHA) 

Contractor: TBD 

Timing: December 2017 – FY 2021 

Construction Challenges: 

• Extremely steep slopes 

• Land acquisition 

 

 
 

Project Manager: 
Robert Welch, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov00 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$  FY20 Project Budget:  $1,205,800 
     Total Project Budget:   $3,144,900 
 
                             
                             
 
 
 

 
 
 
 
 
 
 

 

         

                                                                     

This project is a result of the Transportation Master Plan.  It was identified by Council 
as a high priority project. The connection provides an alternative transportation 
corridor for residents living in the Uptown area, when traveling to and from West 
Sedona. Land acquisition will be necessary to make this a public connection. A final 
Feasibility/Concept Design for Forest Road Connection identified two alignment 
options. Staff received direction from City Council to pursue Alignment Option 1, 
which extends Forest Road westerly and then southerly to connect with SR 89A 
approximately 300 feet west of the Brewer Road roundabout. 

Status: The project is in the initial stages of design, with Kimley-Horn and Associates 
as the design consultant. The consultant is currently in the process of developing 
survey base mapping, acquisition of subsurface utility data and geotechnical data. An 
initial alignment for Forest Road has been developed by the consultant and will be 
presented for review and input from project stakeholders. Stakeholder meetings are 
planned for the month of January. The schedule for design is anticipated to take 
approximately one year to complete.  

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
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